
 
 

MPEC MEETING MINUTES  
  
Subject:    Maintenance Project Evaluation Committee  
Attendees:                   Tim Rosas, Jeffrey Benjamin, Cris Milligan, Dr. Lee, Dr. Clarke, Christa Rieck, 

Le’Che Mayes and Nick Tamayo  
Not present:                 
Date:                            Tuesday, January 12, 2021 
Time:                           1:00 p.m. – 1:40 p.m.  
Location:                     Microsoft Teams  
______________________________________________________________________     
            
 
 
 

1. Introduction  
Meeting was called to order by Christa Rieck 
 

 

2. Review current fiscal year planned budget and project overview  
• The FY2021 budget has been setup and is shown on page 4 

o FY2021 budget was initiated at $ 8,000,000  
o Project Budget $ 7.0M 

o Remaining balance $ 718,465 
• Previous request of $143,000 for the Hilton Plumbing Repair was 

held due to a revised request  
o Required for this session $ 275,000 

 

3. Review notification of approved projects under 50K page 5 
• Recently approved projects 

o FY21 MPEC 800 Replacement of Back-flow devices - $ 110,187.14  
o FY21 MPEC 589 Organic Growth - $ 7,379.85 

 

4. Review action items for campus requests over 50K pages 6  
 590 – Hilton Plumbing Repair – Revision from last month’s meeting  

o This request will cover design and construction 
o Scope: Replace approximately 100 linear feet of 4 inch galvanized pipe with 

new copper pipe.  Ceiling, HVAC duct and lighting will be removed then in 
the process.  Total project cost is expected to be $325k, and $275k was 
requested to be funded by MPEC.  The College of Hotel and Restaurant 
Management proposed to contribute $50,000 

o The adjusted split amounts do not match the agreed Service Level 
Agreement and confirmed that request will not be reviewed for funding 
consideration.    

o MPEC is willing to fund the previously requested amount of $143,000 and is 
currently waiting on direction from the College.  



5. Review of FLS Projects  
• Recently approved projects, page 7 

o FY21 FLS STL Isolation Damper Repairs - $ 26,310 
 

6. FY2020 Project Status – page 8  
• Clean up efforts continue, updated balances were added as of 12/10/2020.   

 
7. FY2021 - List of Pre-Approved and Setup Projects page 10 

• Two projects were setup up during this period. 
o 501 Roy Cullen Steam Connection to Central Plant 
o 400 Electrical Substation Control Power Upgrade 
o 800 Street Improvements and Repairs 
o 800 Medium Voltage ATS replacement (ongoing) 
o 800 Ongoing Building Exterior Cleaning 
o 509 MDA Library Blue Wing Water Heater  
o 576 STL Back Flow Preventers   
o 800 Sugar Land Wayfinding  
o 800 Ongoing Sidewalk Repairs  
o 545 SERC Roof Replacement  
o 800 GIS Implementation  

 
 

Next MPEC meeting February 9, 2021 
End of Minutes
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TODAY’S AGENDA

1. Member Representation  

2. Review current fiscal year budget

3. Review subcommittee approved projects under $50k

4. Review subcommittee approved requests over $50k

5. Review FLS  Approved items

6. Quick Review of FY2020 Projects 

7. FY2021 List of Projects that have been setup



MPEC MEMBER REPRESENTATION
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Representative  Role/Department  Representing

Christa Rieck (Chair) Executive Director / Planning  Chair – F/CM

Cristina D. Milligan Assistant VP / Research Division of Research 

T. R. Lee  Professor / Chemistry  Faculty Senate

Mark Clarke  Assoc. Provost / Office of the 
Provost 

Office of the Provost

Jeffrey Benjamin  Assistant VP / Facilities  Facilities Services 

Tim Rosas Manager / Information Services 
College of Education 

At‐Large Campus 

*Nicolas Tamayo Sr. Planner / Planning  Facilities Planning 

*Le‘Che Mayes Assistant Director/Business 
Operations

Business Services

*non-voting members



FY 2021 BUDGET REVIEW
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FUNDING TOTAL

MPEC Budget1 $ 8,000,000  

BUDGET BREAKDOWN

Project Budget $     7,000,000 

Campus Request $ 1,000,000

Balance $        718,465

Needed this session: $        275,000

1- does not include FLS budget
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RECENTLY APPROVED PROJECTS

Most recent approvals

Date Project MPEC – Requests Requests  Amount
9/17/2020 P790770 FY20 MPEC 590 Hilton 7th Floor Emergency AHU Repairs $                        5,334.60 
9/16/2020 P790769 FY21 MPEC Krost Hall RTU Replacement $                      31,000.00 
9/22/2020 P790771 FY21 MPEC Hilton Water Intrusion Investigation $                      26,840.00 
9/28/2020 P790772 FY21 MPEC SERC E1019 Chilled Water Leak $                      10,600.00 

9/29/2020 P790774
FY21 MPEC SERC 545 Emergency Mold Abatement 
E1002 ‐ E1014 $                        5,035.00 

9/29/2020 P790775 FY21 MPEC SERC Access Controls $                        4,500.00 
10/15/2020 P790776 FY21 MPEC Telecomm 105 Roof Replace $                      17,098.00
10/27/2020 P790780 FY21 MPEC  543 Architecture Organic Growth $                      43,894.21
11/24/2020 P790727 FY20 UHSL Wayfinding Signage  $                      25,000.00
12/08/2020 P790792 FY21 MPEC Replacement of Back‐flow devices $                     110,187.14 
1/6/2021 P790796 FY21 MPEC 589 Organic Growth $                          7,379.85



PROJECTS NEEDING APPROVAL

590 – Hilton Plumbing Repair – Revision 

Justification:  The Hilton College of Hotel and Restaurant Management is requesting the 
replacement of domestic hot and cold water piping located at corridor S149. The piping along 
the corridor has been leaking due to the deterioration of the old galvanized material. 

Project Description: Demo 1,910 SF of ceiling grid and ceiling tiles. Remove and install 
back 16 light fixtures, 7 smoke detectors, and 4 exit signs. No need to remove fire sprinkler 
system. Protect 1,910 SF of flooring/ carpet. Demo main HVAC duct approximately 120 linear 
feet. Replace approximately 200 linear feet of 3 inch galvanized pipe with new copper pipe. 
(Hot return line through entire hallway). Replace approximately 100 linear feet of 4 inch 
galvanized pipe with new copper pipe. (Last of galvanized cold water pipe remaining through 
hall, 

Total Project Cost: $325,000

Approved last month: $143,000 (MPEC) but held due to the revised request.

Revised: Split $275,000 (MPEC), $50,000 (College/Hilton) 

Contractor/Crew:  General Contractor

Completion date:   7/31/2021

Note:  Service Level Agreement split (44% E&G / 56% Auxiliary)
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FIRE/LIFE SAFETY PROJECTS – Approved to date

Most recent approvals

Date Project FLS – Requests Requests  Amount

6/12/2020 P790754 FY20 FLS 550 Fire Pump Controller Repair $           9,5000.00

7/10/2020 P790756 FY20 FLS Wortham Theater Smoke Evac Damper Repair  $             6,500.00

7/10/2020 P790757 FY20 FLS 532 Garrison Fire Damage  $           22,300.00

9/28/2020 P790773
FY21 FLS HSC Jockey Pump Controller and Check Valve 
Replacement $                7,072.00

11/3/2020 P790781 FY21 Fire Lane Design Effort  $                 143,000

11/23/2020 P790785 FY21 576 STL Isolation Damper Repairs  $ 26,310



FY 2020 MPEC Approved and Setup
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Date  Project number FY20 Pre‐Approved* Project Balance  Status 
9/26/2019 P790692 FY20 507 Wortham Theater Scene Shop Lighting $                      22,810.63  Comp

9/26/2019 P790693 FY20 589 Fine Arts Classroom Laser Cutter Exhaust  $                      85,000.00  Design

10/2/2019 P790694 FY20 515 Central Plant Improvements $                    297,139.48  Construction

10/2/2019 P790695 FY20 585 General Services HVAC Repairs $                      85,000.00  Construction

10/25/2019 P790698 FY20 543 Architecture Lighting and Controls Replacement $                    100,000.00  Design

10/25/2019 P790699 FY20 589 Dance Floor Replacement $                     10,909.08  Construction

10/25/2019 P790700 FY20 585 GSB Roof Replacement $                    394,638.24  Design

11/12/2019 P790706 FY20 800 Irrigation Phase 2 $                    100,000.00  Comp

11/13/2019 P790708 FY20 MPEC 800 Sidewalk Repairs $                    414.25  Comp

12/19/2019 P790717 FY20 MPEC 800 Ongoing Building Exterior Cleaning $                    65,378.44  In work

1/9/2020 P790723 FY20 MPEC 519 Public Safety Roof Repairs and Envelope $                    715,987.75 Design

1/9/2020 P790724 FY20 MPEC 516 E Cullen Structural Issue at South End $                      75,000.00  Design

1/10/2020 P790725 FY20 MPEC 800 Medium Voltage Cable Testing and Replacement $                    500,000.00  Design

1/10/2020 P790727 FY20 MPEC UHSL Wayfinding Signage $                    177,241.25  Design

1/10/2020 P790728 FY20 MPEC  800 Street Improvements & Repairs  $                    250,000.00  Design

1/10/2020 P790729 FY20 MPEC Building Metering Project (Plumbing & Electrical) $                    300,000.00  Design

7/01/2019 P790740
FY20 MPEC Replacement with the new 8’ wide sidewalk along Wheeler  
(Part of the ADA Improvements Allowance) $                     115,500.00 Design

Total  $                   3,295,019.12

Updated 12/10/2020
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Date  Project number  FY20 Pre‐Approved Project Budget  Status 
9/23/2020 P790741 501 Roy Cullen Steam Connection to Central Plant $                   250,000.00  Design

9/29/2020 P790519 400 Electrical Substation Control Power Upgrade $                   172,152.75  Design

10/26/2020 P790653 800 Street Improvements and Repairs $ 289,495.00 Construction

10/30/2020 P790473 800 Medium Voltage ATS replacement (ongoing) $                   600,000.00 Construction

11/3/2020 P790717 800 Ongoing Building Exterior Cleaning  $                   100,000.00  Construction

11/3/2020 P790782
509 MDA Library Blue Wing Water Heater  ‐ FY21 
MPEC Steam Boiler Replacement $                      60,000.00  Construction

11/3/2020 P790783 576 STL Back Flow Preventers  $                    200,000.00  Construction

11/3/2020 P790717 800 Ongoing Building Exterior Cleaning  $                    100,000.00 Construction

11/24/2020 P790727 800 Sugar Land Wayfinding $                   100,000.00 Construction 

12/08/2020 P790794 800 Ongoing Sidewalk Repairs $                   100,000.00 Construction 

12/10/2020 P790676 545 SERC Roof Replacement $  1,200,000.00 Design 

01/07/2021 P790769 800 GIS Implementation  $                   100,000.00 Design

Total  $                     3,171,647.75



End
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