


COMMISSIONING, INSPECTIONS & EQUIPMENT CERTIFICATION
Project Number:   	______________________
Project Name:	______________________
Target Date of Substantial Completion	______________________
Target Date of Final Completion	______________________

 (
COMMISSIONING
 
ACTIVITIES
)


YES      NO     N/A	
|_|       |_|      |_|	PM and Contractor have walked the facility with the Fire Marshal to confirm NFPA 101 requirements 				and compliance have been met.  
				Date of meeting:  ___________________

|_|       |_|      |_|	Scheduled and passed UH FM Health Inspection, if required
				Date of inspection:  ___________________

|_|       |_|      |_|	Finalize any outstanding inspections with utility companies
				Date of inspection:  ___________________
				One copy to be filed in the project folder 

|_|       |_|      |_|	Schedule IT network start up and test connectivity

|_|       |_|      |_|	Contractor starts up all systems prior to the start of commissioning.
				Date of start up:  ___________________

|_|       |_|      |_|	Air Balance agent has conducted final inspection/signoff, A/E and Facilities Management included 

|_|       |_|      |_|	Project Manager notifies Facilities Management of scheduled inspections

|_|       |_|      |_|	Project Manager confirms that the Commissioning Agent has verified all requirements of the 						Commissioning 	Plan have been completed.

|_|       |_|      |_|	Lab Equipment Certification by EHS after functional performance testing has been completed.

|_|       |_|      |_|	Project Team walked the elevators and/or escalators with the State of Texas or University Elevator 					Inspector. 
				Date of inspection:  ___________________

|_|       |_|      |_|	Confirm any required corrections by Fire Marshal, Department of Public Safety or Utility Companies 					have been corrected.

|_|       |_|      |_|	Project Manager has ensured the Contractor has completed all electronic security pre-functional test 				requirements of all security systems and has transmitted one hard copy and one electronic copy of 					testing reports to UHPD and University IT department.
				Preliminary as-builts have been transmitted to UHPD and University IT upon completion of pre-function 				test.
				Date of delivery:  ___________________
				One copy to be filed in the project folder.
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